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October 15, 1991 

TO: Governor Harry Early 

FROM: Jim Olsen,^ Jr., PE-Reclamation Project Manager. 

SUBJ: EXECUTIVE SUMMARY-SEPTEMBER/ 1991 PROJECT STATUS REPORT 

During the month of September, 1991, the following items were 
addressed: , : 

I. OPERATIONS:- Work continued in SP-OP-34 with the backfill 
operation. The'soil placement on SP-WS-17 was initiated during 
September, and should be completed in October. Dismantling of the P-10 
-Ê igi-neer-i-ng—Of̂ f-i-ee—waŝ underwaŷ -aTid—James—Ranch—of-̂ urango-,—GO-h&qan 
reseeding work in the North Paguate Pit. The dozers/that^returned 
from Haystack Mountain re-started the sloping work in the North 
Jackpile dumps. •'-. r - - . 
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